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DoD Management of the North Atlantic Treaty Organization
Security Investment Program

Executive Summary

Background. The North Atlantic Treaty Organization (NATO) Security Investment
Program (NSIP) was established in 1950 as the NATO Infrastructure Program. NSIP
finances the building of facilities needed to support major NATO commands. NSIP-
funded facilities include airfields, communications and information systems, pipelines
and storage facilities for fuel, harbors, military headquarters, radar systems, and
navigational aids. Since the program’s inception, NATO has authorized NSIP projects
totaling $23.5 billion. Generally, NSIP projects are authorized by a unanimous vote by
NATO member countries, which share the costs, through the NATO Infrastructure
Committee. However, when a member country believes a project requires faster
completion than can be realized using NATO procedures, the country may prefinance
the project. To be reimbursed under NSIP, the country submits a prefinancing state-
ment for NATO Infrastructure Committee notation. NATO closes out NSIP projects by
performing a Joint Formal Acceptance Inspection and an audit of project costs.

The U.S. Mission to NATO provides political and military expertise to the U.S.
Ambassador to NATO. Although a Department of State organization, the U.S. Mission
to NATO is funded and operated by DoD, the Department of State, the U.S.
Information Agency, and the Federal Emergency Management Agency. The Office of
the Defense Advisor to the U.S. Mission (Defense Advisor), which reports to the
Under Secretary of Defense for Policy, plans, recommends, coordinates, and monitors
NSIP. The U.S. Army Europe and Seventh Army is the DoD executive agent for
NSIP. Several other DoD Components help manage the U.S. portion of NSIP.

Objectives. Our overall audit objective was to evaluate DoD oversight and
management of NSIP. Specific objectives were to determine how NSIP requirements
were identified, contracted, revalidated, and closed out and to determine whether the
DoD executive agent adequately accounted for the DoD portion of NSIP funds. We
also reviewed the management control program as it applied to the overall objective.

Results. DoD Components needed to improve financial management of recoupments
due on prefinanced projects, to report contingent liabilities incurred when NATO
authorizes new NSIP projects, and to follow closeout procedures for NSIP projects.

e DoD did not aggressively pursue recoupments from NSIP projects that were
prefinanced by the United States. As a result, DoD had not collected at least
$38.6 million and the United States was also losing interest on the
uncollected amount. Pursuing those recoupments could result in
$38.6 million of funds being put to better use. In addition, DoD
overestimated the amount of recoupments in budgeting documents, which
negatively impacted NSIP funding (finding A).



e DoD did not report contingent liabilities for U.S. financial commitments to
NSIP projects on DoD financial statements. As a result, the contingent
liabilities disclosed on DoD financial statements were understated by about
$396.8 million (finding B).

e The Atlantic Division, Naval Facilities Engineering Command, did not
submit timely requests to the Defense Advisor to have NATO perform Joint
Formal Acceptance Inspections and audits of U.S.-managed NSIP projects.
By delaying the closeout of completed NSIP projects, the United States did
not fully discharge its responsibilities to NATO (finding C).

See Appendix A for a discussion of our review of the management control program.

Summary of Recommendations. We recommend that the Commander in Chief, U.S.
European Command develop procedures for managing NSIP, establish a system to
track NSIP projects, and validate recoupments due to the United States. We
recommend that the Under Secretary of Defense (Comptroller) include budget guidance
on reporting expected recoupments in DoD Regulation 7000.14-R, “DoD Financial
Management Regulation.” We recommend that the Defense Advisor establish
procedures for reporting U.S. financial commitments to NSIP projects to the
Commander, U.S. Army Europe and Seventh Army. We recommend that the Assistant
Secretary of the Army (Financial Management and Comptroller) ensure that U.S.
financial commitments to NSIP projects are included on DoD agency-wide financial
statements. We recommend that the Commander, Atlantic Division, Naval Facilities
Engineering Command enforce procedures for submitting requests for Joint Formal
Acceptance Inspections to the Defense Advisor and for submitting annual reports on the
status of NSIP projects to the Supreme Allied Commander Atlantic. We also
recommend that the Commander, Atlantic Division expand instructions to state when
NATO should be requested to audit NSIP projects and require that annual reports
submitted to the Supreme Allied Commander Atlantic also be submitted to the Supreme
Headquarters Allied Powers Europe and the Defense Advisor and that those reports
include the closeout status of all completed projects.

Management Comments. The Chief of Staff, U.S. European Command concurred
with recommendations to develop procedures for managing NSIP, establish a system to
track the status of NSIP projects, and validate recoupments. The Defense Advisor
concurred with the recommendation to establish procedures for reporting U.S. financial
commitments to NSIP projects. The Assistant Secretary of the Army (Financial
Management and Comptroller) concurred with the recommendation to ensure that

U.S. financial commitments to NSIP projects are included on the annual DoD agency-
wide financial statements. The Assistant Secretary of the Navy (Installations and
Environment) concurred with recommendations to enforce procedures for submitting
requests for Joint Formal Acceptance Inspections to the Defense Advisor and for
submitting annual reports on the status of NSIP projects to the Supreme Allied
Commander Atlantic. The Assistant Secretary also concurred with the recommendation
to expand instructions concerning NSIP projects.

A discussion of management comments is in the Findings section of the report and the
complete text is in the Management Comments section.

Management Comments Required. We request that the Under Secretary of Defense

(Comptroller) provide comments on this report by May 27, 2002. The Under Secretary
did not receive the draft report in time to have comments included in this report.

ii
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Background

The North Atlantic Treaty Organization (NATO) Security Investment Program
(NSIP) was established in 1950 as the NATO Infrastructure Program. NSIP
finances the construction and restoration needed to support NATO minimum
military requirements. Facilities built and restored with NSIP funds include
airfields, communications and information systems, pipelines and storage
facilities for fuel, harbors, military headquarters, radar systems, and
navigational aids. NATO member countries share the cost of NSIP projects.
NATO has authorized NSIP projects totaling $23.5 billion since program
inception.

Managing NSIP. At NATO, the NATO Senior Resource Board has overall
responsibility for military resources that are commonly funded by NATO
member countries and provides guidance on matters dealing with major resource
policy. The NATO Infrastructure Committee manages NSIP, including
screening and managing the technical and financial aspects of all projects,
authorizing host nations to obligate funds for projects, and deciding on
procurement methods.

U.S. Participation in NSIP. The U.S. Mission to NATO (the U.S. Mission)
provides political and military expertise to the U.S. Permanent Representative
on the North Atlantic Council, who is the U.S. Ambassador to NATO.
Although a Department of State organization, the U.S. Mission is a joint
operation that is funded and operated by DoD, the Department of State, the
U.S. Information Agency, and the Federal Emergency Management Agency.
The Office of the Defense Advisor to the U.S. Mission (the Defense Advisor),
which reports to the Under Secretary of Defense for Policy, plans, recommends,
coordinates and monitors NSIP at NATO. The Infrastructure, Logistics, and
Civil Emergency Planning Division of the U.S. Mission justifies, obligates,
disburses, and accounts for U.S. contributions to NSIP.

DoD Participation in NSIP. DoD participation in NSIP is based on

section 2806, title 10, United States Code, “Contributions for North Atlantic
Treaty Organizations Security Investment Program,” which authorizes the
Secretary of Defense to contribute the U.S. share to NATO programs that
acquire and construct military facilities within amounts authorized by law.
Several DoD Components participate in NSIP and work with the Defense
Advisor.

e The Under Secretary of Defense for Acquisition, Technology, and
Logistics determines the annual funding required to meet
U.S. commitments to NSIP, prepares and submits annual budget
requests, and supports annual funding requirements before Congress.

e The Office of the Under Secretary of Defense (Comptroller)
(the Comptroller) establishes fiscal policy and procedures for
U.S. participation in NSIP.

e The Office of the Under Secretary of Defense for Policy develops
policy for U.S. participation in NSIP, except fiscal policy.



e The Logistics Directorate, Joint Staff, provides the U.S. Delegation
to the NATO Military Committee with advice, information, support,
and guidance, approved by the Chairman of the Joint Chiefs of Staff,
on NATO infrastructure.

e The Commander in Chief, U.S. Joint Forces Command and the
Commander in Chief, U.S. European Command (USEUCOM)
coordinate planning and programming actions that ensure their forces
receive the maximum benefit from NSIP. Within their areas of
responsibility, they promote a program to recoup funds and maintain
complete records on all prefinanced projects until issuance and
acceptance of NATO audit reports.

e The U.S. Army Europe and Seventh Army, NATO Resource Support
Branch, is the DoD executive agent for NSIP and develops systems
needed to account for U.S. funds used to support NSIP projects.

e The U.S. Army Corps of Engineers (Europe District) (USACE
[Europe District]) and the Atlantic Division, Naval Facilities
Engineering Command, are the DoD construction agents for NSIP
projects when the United States is the administrator country. Also,
USACE (Europe District) is the collection agent for NSIP projects
prefinanced by the United States. For the collection activities,
USACE (Europe District) reports to USEUCOM.

NSIP Capability Packages. In 1993, NATO changed its approval and funding
process for NSIP projects. Previously, NATO approved and funded individual
projects each year. In 1993, NATO started approving and funding projects as
part of capability packages.! Capability packages involve a top-down process
that is driven by strategic priorities. The top-down process allows NATO to
identify the assets needed by its commanders to achieve specific capabilities and
the cost of those assets.

Authorizing NSIP Projects. Generally, new NSIP projects must be authorized
by a unanimous vote by NATO member countries through the NATO
Infrastructure Committee. However, when a member country believes a project
requires faster completion than can be realized using NATO procedures, the
country may prefinance the project. To be eligible for possible future
reimbursement under NSIP, the country submits a prefinancing statement,
which must be noted by the NATO Infrastructure Committee.

Administering NSIP Projects. For each NSIP project, one NATO member
country or a NATO agency performs the administrative functions for all
member countries. Usually, the administrator country is the country on whose
land the NSIP project is being built, also called the host nation. However, the
host nation may allow another country to administer an NSIP project. That
requires that the two countries execute a memorandum of agreement.
Administering NSIP projects includes designing and preparing specifications,
obtaining bids, awarding contracts, monitoring contractor performance,

'The North Atlantic Council approves capability packages except when France does not
participate in the funding. In those cases, the Defense Planning Committee approves them.



requesting NATO to perform a Joint Formal Acceptance Inspection (JFAI) of an
NSIP project, and completing an audit with the NATO International Board of
Auditors. The United States is the administrator country for NSIP projects in
Iceland and several NSIP projects at Aviano Air Base, Italy. The Atlantic
Division, Naval Facilities Engineering Command, is the DoD construction agent
for those NSIP projects. During our audit fieldwork, April 2001 through
December 2001, USACE (Europe District) was not a construction agent for any
NSIP projects.

Reimbursing NSIP Project Costs. Three methods are used to reimburse the
administrator country for eligible NSIP costs. For authorized projects, all
NATO member countries provide partial funding up front to the administrator
country for the planning and design of the project and for the anticipated
payments to the construction contractor for the first year. Afterward, NATO
member countries reimburse the administrator country for additional contract
costs. Those payments, based on a pay sheet calculated and provided by
NATO, are made each quarter. For prefinanced projects, the administrator
country initially finances the project and is later reimbursed by the other
member countries for eligible costs. Procedures to collect funds from the other
member countries differ depending on whether the administrator country is the
host nation or user nation. When the host nation is the administrator country, it
recoups eligible costs by requesting reimbursement directly from the NATO
Infrastructure Committee. When the user nation is the administrator country, it
bills the host nation for reimbursement. The host nation then requests payment
from the NATO Infrastructure Committee. After the host nation is paid, it
forwards the payment to the administrator country.

Funding NSIP Costs. Each year NATO establishes a contribution ceiling for
NSIP. The U.S. share of the contribution ceiling, generally about 25 percent, is
funded through direct appropriations in the annual DoD Appropriations Acts for
military construction. For FY 1999, FY 2000, and FY 2001, appropriated
funds were $154 million, $172 million, and $172 million, respectively. In
addition, National Defense Authorization Acts allow DoD to use funds recouped
from prefinanced projects, which originated from military construction money,
to fund NSIP. In preparing NSIP budgets, DoD reduces its budget request by
the amount it expects to recoup that year from prefinanced projects.

Objectives

The overall audit objective was to evaluate DoD oversight and management of
NSIP. Specific objectives were to determine how NSIP requirements were
identified, contracted, revalidated, and closed out and to determine whether the
DoD executive agent adequately accounted for the DoD portion of NSIP funds.
We also reviewed the management control program as it applied to the audit
objective. See Appendix A for a discussion of the audit scope and methodology
and our review of the management control program. See Appendix B for a
discussion of adjustments that the Comptroller makes to NSIP appropriations
because of fluctuations in foreign currency exchange rates.



A. Accounting for and Recouping Funds
From Prefinanced Projects

USEUCOM did not aggressively pursue recoupments from NSIP
projects that were prefinanced by the United States as required by

DoD guidance. In addition, when preparing budgeting documents, DoD
overestimated expected recoupments from prefinanced projects.
Recoupments were not aggressively pursued because USEUCOM did not
have adequate guidance and controls over the recoupment process. Also,
recoupments were not adequately addressed in budget submissions
because DoD did not issue adequate guidance for preparing NSIP budget
submissions. As a result, DoD had not validated and collected at least
$38.6 million of recoupments and the United States was also losing
interest on the uncollected amount. In addition, overestimating expected
recoupments negatively impacted NSIP funding.

Management Control Guidance

Office of Management and Budget Guidance. Office of Management and
Budget Circular No. A-123, “Management Accountability and Control,”

June 21, 1995, provides guidance to Federal managers on improving the
accountability and effectiveness of Federal programs and operations by
establishing, assessing, correcting, and reporting on management controls. It
states that management controls, including the organization, policies, and
procedures, are tools to help program and financial managers achieve results
and safeguard the integrity of their programs. The circular requires managers to
incorporate basic management controls in strategies, plans, guidance, and
procedures that govern their programs and operations. It states that the controls
shall be consistent with specific standards, including a standard for recording
and documentation, which were drawn from the “Standards for Internal Control
in the Federal Government,” issued by the General Accounting Office. The
recording and documentation standard states that transactions should be
promptly recorded and properly classified and accounted for in order to prepare
timely accounts and reliable financial and other reports.

General Accounting Office Guidance. “Standards for Internal Control in the
Federal Government,” November 1999, provides the overall framework for
establishing and maintaining internal control. It states that internal control and
all transactions and other significant events need to be clearly documented, and
the documentation should be readily available for examination. Also, the
standards state that the documentation should appear in management directives,
administrative policies, or operating manuals. In addition, the standards state
that all documentation and records should be properly managed and maintained.



Requirements for Recouping Funds From Prefinanced
Projects

DoD Guidance. DoD Directive 2010.5, “Participation in the NATO
Infrastructure Program,” June 24, 1992, requires all commands to aggressively
pursue recoupment of funds from NSIP projects prefinanced by the United
States. The directive requires USEUCOM to promote an aggressive program to
recoup funds. USEUCOM is required to submit the quarterly “NATO
Infrastructure Prefinancing and Recoupment Status Report.” The U.S. Mission
is required to coordinate the exchange of information between NATO
organizations and U.S. agencies. In addition, the directive requires all
commands to maintain complete records on all prefinanced projects until
issuance and acceptance of a NATO audit report.

Army Guidance. U.S. Army Europe and Seventh Army Regulation 415-22,
“Construction, NATO Infrastructure Program,” February 20, 1976, requires
USACE (Europe District) to maintain accounting records for accounts
receivable transactions. Those accounting records should include a general
ledger, subsidiary ledgers, and supporting documents. The regulation also
states that a valid accounts receivable occurs when NATO approves specific
projects prefinanced by the United States and grants authorization to commit
funds. In addition, the regulation states that records and files kept by USACE
(Europe District) should reflect billing actions and recoupments collected.
Specifically, those records and files should represent a complete history of the
prefinanced project and include all actions taken involving NATO host nations,
USEUCOM components, and USACE (Europe District).

Recouping Funds and Estimating Recoupment Amounts

USEUCOM did not aggressively pursue recoupments from NSIP projects that
were prefinanced by the United States, as required by DoD guidance. In
addition, when preparing budgeting documents, DoD overestimated expected
recoupments from prefinanced projects.

Pursuing Recoupments. USEUCOM did not aggressively pursue recoupments
from NSIP projects prefinanced by the United States. Specifically, USEUCOM
did not take the actions needed to validate $115.6 million of recoupments or
request that USACE (Europe District) take actions needed to collect those
recoupments from NATO host nations. The $115.6 million of recoupments,
listed on a USACE (Europe District) schedule of outstanding recoupments,
included $8 million from 21 projects prefinanced by the Army, $11.6 million
from 7 projects prefinanced by the Navy, and $96 million from 56 projects
prefinanced by the Air Force. Some of the available documentation for those
projects dated back to the 1970s. For example, the most recent information
received for an Air Force project in Ramstein, Germany, was September 1973 —
28 years ago. Data from the USACE (Europe District) schedule of outstanding
recoupments is in Appendix C.



Management Actions Taken. During the audit, USEUCOM initiated a review
of NSIP projects on the USACE (Europe District) schedule of outstanding
recoupments. According to USEUCOM officials, they identified that

$76.7 million on the USACE (Europe District) schedule of recoupments were
not eligible for recoupment and about $300,000 had already been collected on
one project. The $76.7 million identified by USEUCOM was funding
associated with projects that USEUCOM officials stated were not eligible for
recoupment because the projects received direct funding from NATO; were not
executed by the United States; or were not supported by either the Supreme
Headquarters Allied Powers Europe or the NATO Infrastructure Committee.
As of December 2001, USEUCOM was continuing its review of projects on the
schedule of outstanding recoupments to determine whether the United States
should pursue recoupments on the $38.6 million associated with them. We did
not validate the results of the USEUCOM review.

Estimating Recoupments. When preparing budgeting documents, DoD
overestimated expected recoupments from prefinanced projects. DoD estimates
were based on average recoupments from prior years instead of actual expected
collections. For FY 1999 through FY 2001, the Comptroller reduced the NSIP
budget request by $11 million each year. The summary for the FY 2002 NSIP
budget decision detailed how DoD determined the estimated recoupment. For
that budget, the Comptroller rejected the USEUCOM estimate that it would
recoup $3 million during FY 2002, stating that USEUCOM did not provide
support for the estimate. The Comptroller then averaged recoupments collected
during FY 1998 through FY 2000. Using an average, however, did not take
into account the variability of recoupments. For example, between FY 1997
and FY 2001, DoD accounting reports show that USEUCOM recouped between
$585,000 and $26.4 million each year, a spread of $25.8 million. Furthermore,
recoupments have decreased recently—in FY 2000 and FY 2001, USEUCOM
only recouped about $6.1 million and $3.3 million, respectively. Differences
between budgeted and actual recoupments are important to NSIP because the
Comptroller reduces the budget request for NSIP by the estimated recoupments,
as the National Defense Authorization Acts allow DoD to reuse funds recouped
from prefinanced NSIP projects.

Controls Over Recoupments and Budgeting

DoD did not have adequate management controls over recoupments or the
budget process for NSIP. Specifically, recoupments were not aggressively
pursued because USEUCOM did not have adequate guidance or controls over
the recoupment process. In addition, recoupments were not adequately
addressed in budget submissions because DoD did not issue adequate guidance
for preparing NSIP budget submissions.

USEUCOM Controls. USEUCOM did not aggressively pursue recoupments
because it did not have adequate guidance and controls over the recoupment
process. USEUCOM officials characterized USEUCOM management
responsibilities for NSIP as “starting to drift around 1994 or 1995.”
Specifically, USEUCOM rescinded its Directive 60-4, “NATO Common
Funded Infrastructure Responsibilities,” January 24, 1990; discontinued use of



its prefinancing and recoupment system; and stopped preparing and forwarding
the quarterly status report for prefinancing and recoupment to DoD officials.

Rescinding USEUCOM Directive 60-4. USEUCOM rescinded its
Directive 60-4 in 1996. That directive provided guidance to USEUCOM
components on the NSIP program. It included requirements for reviewing the
status of prefinanced projects, updating and validating information in the NATO
Infrastructure Prefinancing and Recoupment System, and preparing the quarterly
“NATO Infrastructure Prefinancing and Recoupment Status Report.” That
report was_submitted to the Assistant Secretary of Defense (Production and
Logistics),= the Assistant Secretary of Defense (International Security Policy),
and the Assistant Secretaries of the Military Departments responsible for
financial management. According to the current NSIP program manager at
USEUCOM, that directive was not usable because it was prepared before
NATO started using capability packages. Although his predecessor started to
revise the directive, the NSIP program manager stated the following.

During the re-write, SHAPE and SACLANTEI began a review of
NATO Directive (85-1)—thus logically delaying the completion of the
EUCOM directive dealing with NSIP. Now that the Bi-Strategic
Command (Bi-SC) Directive 85-1, “NATO Security Investment
Programme Management in Allied Command Atlantic and Allied
Command Europe,” has been issued [as a draft], now is a good time
to complete the process.

Maintaining the Prefinancing and Recoupment System. Although
USEUCOM Directive 60-4 required USEUCOM to maintain the NATO
Infrastructure Prefinancing and Recoupment System, USEUCOM discontinued
that system. USEUCOM officials estimated that the system was discontinued in
1995 and stated the reasons may have been because the military officer assigned
to NSIP was reassigned to the Bosnian efforts and the system, which was
maintained on a classified system, was difficult to access. The NATO
Infrastructure Prefinancing and Recoupment System was not replaced with
another system. Without a system and procedures to track recoupments,
USEUCOM staff working on NSIP were unable to recoup funds from older
prefinanced projects because they were unfamiliar with the details. Instead,
USEUCOM only attempted to recoup funds on NSIP projects that had current
information.

Reporting Status of Prefinanced Projects. USEUCOM Directive 60-4
required USEUCOM to submit the quarterly NATO Infrastructure Prefinancing
and Recoupment Status Report to the Assistant Secretary of Defense (Production
and Logistics), the Assistant Secretary of Defense (International Security
Policy), and the Assistant Secretaries of the Military Departments responsible
for financial management. However, USEUCOM stopped preparing that report

’The Assistant Secretary of Defense (Production and Logistics) was renamed the Deputy Under
Secretary of Defense (Logistics) in 1994.

3SHAPE is Supreme Headquarters Allied Powers Europe. SACLANT is Supreme Allied
Commander Atlantic.



in 1994. USEUCOM officials were unable to explain why the report was
discontinued. Also, specific information provided by the report is unknown
because a copy of the report was not available.

Budget Controls. Recoupments were not adequately addressed in budget
submissions because DoD did not issue adequate guidance for preparing NSIP
budget submissions. DoD Regulation 7000.14-R, “DoD Financial Management
Regulation,” volume 2B, “Military Construction/Family Housing
Appropriations,” chapter 6, “Budget Estimates Submission,” Section 060304,
“North Atlantic Treaty Organization (NATO) Security Investment Program,”
June 2000, provides instructions for preparing and submitting budget estimates
for NSIP. For NSIP, that regulation required the submission of an NSIP-1
exhibit, which lists requirements at the project level for both construction and
procurement requirements. The regulation, however, did not provide
instructions for estimating recoupments. Instead, the Comptroller requested
information from USEUCOM verbally. Without a requirement in the regulation
for providing details of expected recoupments, USEUCOM had no ongoing
requirement to develop procedures that would provide reliable forecasts of
expected recoupments.

Impact on the United States and NSIP

Because USEUCOM and its components did not aggressively pursue
recoupments, DoD had not collected at least $38.6 million and the United States
was also losing interest on the uncollected amount. In addition, overestimating
expected recoupments negatively impacted NSIP funding.

Impact on the United States. DoD could potentially recoup $38.6 million by
implementing corrective actions to validate and collect recoupments, which
would return the funds to the NSIP appropriation, appropriation account symbol
97X084. Recoupments listed by USACE (Europe District) totaling

$38.6 million would have accrued interesttotaling $11.2 million from

January 1996 through August 2001. For each day those recoupments remain
outstanding, the United States loses $6,350 of additional interest.

Impact on NSIP Funding. Overestimating expected recoupments negatively
impacted NSIP funding because the Comptroller reduced the budget request for
NSIP by the estimated recoupments, as the National Defense Authorization Acts
allow DoD to reuse funds recouped from prefinanced NSIP projects. In
comments to the FY 2002 program budget decision for NSIP, the Director of
Plans and Policy at USEUCOM stated that the U.S. representative to the
Infrastructure Committee would be forced to place a hold on funding projects
that benefit the United States because the NSIP account has been underfunded.
In addition, the Director stated that because actual recoupments were less than
estimated recoupments, there was a negative impact on overall NSIP funding.

“Interest was calculated using the simple interest method and applying interest rates established
by the Department of Treasury for overdue accounts receivable.



Furthermore, the Director stated that the Comptroller’s proposed estimates
would underfund NSIP and place a moratorium on authorizing and starting new
projects.

Recommendations and Management Comments

A.1. We recommend that the Commander in Chief, U.S. European
Command:

a. Develop written procedures for managing the North Atlantic
Treaty Organization Security Investment Program, including preparing
budget submissions.

b. Establish a system to track the status of North Atlantic Treaty
Organization Security Investment Program projects.

c. Validate the recoupments due to the United States.

Management Comments. The Chief of Staff, U.S. European Command
concurred, stating that the command will develop a directive to outline roles and
responsibilities related to NSIP by May 31, 2002, develop a database to track
NSIP projects by March 5, 2002, and compile a list of all prefinanced projects
by September 30, 2002.

A.2. We recommend that the Under Secretary of Defense (Comptroller)
revise DoD Regulation 7000.14-R, volume 2B, chapter 6, “Budget Estimate
Submissions,” June 2000, to include guidance on budget reporting
requirements for estimated recoupments of prefinanced North Atlantic
Treaty Organization Security Investment Program projects.

Management Comments Required. We request that the Under Secretary of
Defense (Comptroller) provide comments on this report.



B. DoD Liabilities for NSIP Projects

DoD did not report contingent liabilities for U.S. financial commitments
to NSIP projects on DoD financial statements. That occurred because
Defense Advisor officials were not aware of the Chief Financial Officers
Act and DoD policy that require such reporting. In addition, those
officials did not establish procedures to report NSIP financial liabilities
to DoD. As a result, the contingent liabilities disclosed on DoD
financial statements were understated by about $396.8 million.

U.S. Government and NATO Guidance

Chief Financial Officers Act. The Chief Financial Officers Act of 1990 (the
Act), Public Law 101-576, requires Federal agencies to improve systems of
accounting, financial management, and internal controls to ensure the issuance
of reliable financial information. In addition, the Act requires the production of
complete, reliable, timely, and consistent financial information for use by the
executive branch of the Government and Congress in the financing,
management, and evaluation of Federal programs. The Act also requires that
each financial statement reflect:

. . . (1) the overall financial position of the revolving funds, trust
funds, offices, bureaus, and activities covered by the statement,
including assets and liabilities thereof; (2) results of operations of
those revolving funds, trust funds, offices, bureaus, and activities; (3)
cash flows or changes in financial position of those revolving funds,
trust funds, offices, bureaus, and activities; and (4) a reconciliation to
budget reports of the executive agency for those revolving funds, trust
funds, offices, bureaus, and activities.

DoD Guidance. DoD Regulation 7000.14-R, volume 4, chapter 8, “Financial
Control of Liabilities,” January 1995, sets forth the policy to be followed in
accounting for liabilities. It states that a liability is an amount owed by DoD for
items received, services received, expenses incurred, assets acquired,
construction performed, and cash advances received but as yet unearned. It
states that a contingent liability occurs when a condition, situation, or set of
circumstances exists that may confirm the loss or impairment of an asset or the
incurrence of a liability. Chapter 8 requires that estimated losses be recorded in
DoD financial systems and reported on financial statements if an asset has
probably been impaired or a liability has probably been incurred as of the date
of the financial statements.

Volume 6B, chapter 10, “Notes to the Financial Statements,” October 1999,
provides instructions for the preparation and presentation of notes to the
principal statements, including format and content. It states that contingent
liabilities are disclosed in the notes to the financial statements when conditions
for liability recognition do not exist but there is at least a reasonable possibility
that a loss or additional loss will occur.
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Volume 6B, chapter 2, “General Instructions for the Financial Statements,”
October 2000, identifies officials responsible for the content and submission of
audited DoD financial statements. For DoD funds provided to the Army, the
regulation requires that the Assistant Secretary of the Army (Financial
Management and Comptroller) provide financial data to the Defense Finance
and Accounting Service, which prepares the DoD agency-wide financial
statements.

NATO Guidance. The working draft of the Bilateral Strategic Command
Directive 85-1, “NATO Security Investment Programme Management in Allied
Command Atlantic and Allied Command Europe,” December 10, 2000, covers
all aspects of NSIP. The directive states that the NATO Infrastructure
Committee authorizes all NSIP projects and authorizes the administrator country
to commit NATO funds.

The NATO Infrastructure Manual, part I, “Policy and Procedures,” NATO
document AC/4-M/206 (revised), August 1991, states that for projects where
the full amount of funds are not needed within the first year, the NATO
Infrastructure Committee will note the total cost, but will include only a
sufficient funding level to cover the first year’s requirement. The purpose is to
avoid tying up funds for longer than necessary, thus permitting more projects to
be started and completed sooner. The NATO Infrastructure Committee
guarantees to host nations that NATO will provide funds for the total project or
pay reasonable termination costs should a decision be taken to terminate the
design or construction.

Recording and Reporting Financial Commitments

DoD did not report contingent liabilities for U.S. financial commitments to
NSIP projects on DoD financial statements. Those contingent liabilities were
incurred when NATO member countries voted to authorize new NSIP projects.
Instead of recording and tracking outstanding U.S. financial commitments to
NSIP projects, Defense Advisor officials relied on the NATO International Staff
to document all of the financial liabilities for NSIP projects on NATO financial
statements. The U.S. share of the liability was not reported or disclosed by
Defense Advisor officials to the DoD executive agent, the Commander,

U.S. Army Europe and Seventh Army, who prepares and submits data to
support financial statements to the Assistant Secretary of the Army (Financial
Management and Comptroller). On the FY 2000 “Department of Defense
Agency-wide Audited Financial Statements,” February 15, 2001, the Defense
Finance and Accounting Service reported $810.4 billion in non-Federal
liabilities, but did not report or disclose contingent liabilities for U.S. financial
commitments to NSIP. According to volume 6B of DoD Regulation 7000.14-R,
the Defense Advisor is responsible for recording and reporting NSIP liabilities.
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Procedures for Reporting Financial Commitments

DoD did not report contingent liabilities because Defense Advisor officials were
not aware of the Chief Financial Officers Act and DoD policy that require such
reporting. Funding NSIP projects is not like funding U.S. military construction
projects. For U.S. military construction projects, DoD obligates funds for the
amount of each project’s contracted cost. For NSIP projects, however, DoD
obligates only the U.S. share of funding authorized by the NATO Infrastructure
Committee and not the U.S. share of total project costs. Because the NATO
Infrastructure Committee guarantees funding to cover the authorized scope (total
cost) of NSIP projects, the difference between the authorized scope and
authorized funding for the U.S. share of NSIP projects is a contingent liability
for DoD.

Because Defense Advisor officials were not aware of requirements for reporting
contingent liabilities for NSIP projects, they did not establish procedures for
reporting financial commitments to NSIP projects as liabilities. Such
procedures should include the Defense Advisor either informing the DoD
executive agent of each new financial commitment or of the total

U.S. commitment after receiving total NSIP commitments from NATO.
Recording each new financial commitment would also require that the DoD
executive agent liquidate the liabilities in the accounting records as host nations
recover their costs. Recording the liability for the U.S. share of NSIP financial
commitments would require Defense Advisor officials to apply the U.S. share to
total NSIP commitments as of September 30 of each year.

Liability Reporting at the Federal Aviation Administration

In June 2001, the Federal Accounting Standards Advisory Board responded to a
request from the Federal Aviation Administration for guidance on reporting
liabilities associated with financial commitments made to airport authorities
before the Federal Aviation Administration executed grant agreements. That
situation was similar to DoD commitments to NSIP projects. Both commitments
involved a contingent liability and the presence of a track record for subsequent
funding. Unlike DoD, however, the Federal Aviation Administration was not
able to reasonably estimate the amount of its financial commitment. Therefore,
the Federal Accounting Standards Advisory Board concluded that the Federal
Aviation Administration should disclose only the liability in the notes to its
financial statements to alert the readers to the contingent liability and give some
indication of magnitude. Because DoD can reasonably estimate its NSIP
commitment, DoD should report that commitment on its financial statements.
The letter to the Federal Aviation Administration is in Appendix D.
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Understatement of Liabilities on DoD Financial Statements

Contingent liabilities reported on DoD financial statements were understated by
about $396.8 million. As of December 31, 2000, the North Atlantic Council
had approved $23.5 billion of NSIP projects and the NATO Infrastructure
Committee had authorized funds for implementation of NSIP projects totaling
$21.9 billion. The difference, $1.6 billion, is the NATO commitment to NSIP
projects. Because the United States finances an average of 24.7 percent of NSIP
projects, the U.S. commitment totaled about $396.8 million. Properly reporting
financial information alerts readers of DoD financial statements to the
magnitude of NSIP contingent liabilities.

Recommendations and Management Comments

B.1. We recommend that the Defense Advisor to the U.S. Mission to the
North Atlantic Treaty Organization establish procedures for reporting

U.S. financial commitments to North Atlantic Treaty Organization Security
Investment Program projects to the Commander, U.S. Army Europe and
Seventh Army so that those commitments will be reported on annual DoD
agency-wide financial statements.

Management Comments. The Defense Advisor concurred, stating that
procedures have been established to report financial liabilities for each NSIP
project authorized by the NATO Infrastructure Committee to the Deputy Chief
of Staff (Resource Management), U.S. Army Europe and Seventh Army. The
Defense Advisor stated that the new procedures went into effect as of the
January 8, 2002, meeting of the NATO Infrastructure Committee.

B.2. We recommend that the Assistant Secretary of the Army (Financial
Management and Comptroller) ensure that U.S. financial commitments to
North Atlantic Treaty Organization Security Investment Program projects
are included on the annual DoD agency-wide financial statements.

Management Comments. The Assistant Secretary of the Army (Financial
Management and Comptroller) concurred, stating that he will specifically
request the financial commitments to NSIP projects from the U.S. Army Europe
and Seventh Army beginning with the FY 2002 data call for contingent
liabilities.
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C. Closeout of NSIP Projects

The Atlantic Division, Naval Facilities Engineering Command, did not
submit timely requests to the Defense Advisor to have NATO perform
JFAIs and audits of U.S.-managed NSIP projects. That condition
occurred because the NATO Program Office, Atlantic Division, did not
establish the closeout of NSIP projects as a priority because it did not
have the necessary staff resources. Also, the Atlantic Division did not
require the NATO Program Office to prepare and submit an annual
report to the Defense Advisor and the Supreme Headquarters Allied
Powers Europe on the status of NSIP projects. By delaying the closeout
of completed NSIP projects, the United States did not fully discharge its
responsibilities to NATO.

Project Closeout Policies and Procedures

Atlantic Division Project Closeout Policies. Atlantic Division, Naval Facilities
Engineering Command, Instruction 4000.2A, “Atlantic Division, Naval
Facilities Engineering Command Role and Responsibilities in Participating in
the North Atlantic Treaty Organization Infrastructure Program,” E[August 12,
1986, states that within 6 months of the contract completion date* for each NSIP
project, the Atlantic Division should request that NATO staff perform a JFAL
The instruction also requires the Atlantic Division to submit an annual report to
the Supreme Allied Commander Atlantic, listing all projects expected to be
completed and ready for a JFAI in the next calendar year.® Although the
instruction does not specify that the NATO Program Office is to request an
audit, it does list all of the project documents that the office must provide to the
NATO International Board of Auditors and states that an audit is normally
performed within 2 years of project completion.

NATO Project Closeout Policies. Chapter 10, “Acceptance of Projects,” in
the “NATO Infrastructure Manual,” August 1991, states that administrator
countries are required to request JFAIs within 6 months of the contract
completion date of a project. The instruction states that the formal acceptance
of a project constitutes a formal agreement that the NSIP project is physically
complete and militarily and technically acceptable and that the administrator
country responsibilities have been fully discharged. In addition, chapter 10
states that uncorrected deficiencies identified by the JFAI may prevent formal
acceptance of a project or forfeiture of NATO funding needed to correct any
deficiencies.

Closeout Procedures. Closing out NSIP projects requires NATO to perform a
JFAI and an audit of project costs. JFAIs, requested by the administrator
country, are a combined inspection of NSIP projects that establish an inventory

>The instruction refers to contract completion dates as beneficial occupancy dates. The assistant
NATO coordinator, NATO Program Office, stated that NSIP-funded facilities are usually
occupied on the contract completion date.

SSpecifically, that annual report should also be submitted directly to the Defense Advisor.
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of facilities and their as-built condition. Generally, during JFAIs, NATO staff,
with assistance from host nation or administrator country staff, compares the
completed project against what NATO agreed to fund. Afterward, the
administrator country requests the NATO International Board of Auditors to
audit project costs. After NATO and the administrator country resolve any
audit issues, NATO issues a certificate of final financial acceptance that closes
the project. Until then, NATO and the administrator country have not finalized
their financial commitments to each other. Although DoD does not control
when NATO performs JFAIs and audits, it does have control over when it
requests NATO to perform those reviews.

Within DoD, the NATO Program Office, a component of the Capital
Improvements Division, Atlantic Division, Naval Facilities Engineering
Command, maintains a NATO Infrastructure Status Report for its own use.
That report includes project status information, including the contract award and
contract completion dates.

Requesting JFAIs and Audits

The Atlantic Division did not submit timely requests to the Defense Advisor to
have NATO perform JFAIs and audits of U.S.-managed NSIP projects. The
NATO Infrastructure Status Report, dated June 20, 2001, lists 66 NSIP projects
in the continental United States, Iceland, and Italy that were still open although
the contract had been completed. That report shows that 42 (65.2 percent) of
the 66 completed projects had been completed for at least 2 years but had not
been closed out. Those 42 projects included 12 projects that were completed
between 5 and 13 years ago.

Requesting JFAIs. The NATO Infrastructure Status Report did not document
JFAI request dates, and officials in the NATO Program Office were not able to
provide documentation showing that they had requested NATO to perform a
JFALI for the 42 projects that had been completed for at least 2 years but had not
been closed out. Although unable to provide documentation, officials in the
NATO Program Office stated that a JFAI had been performed recently for 2 of
the 12 projects.

Requesting Audits. The NATO Infrastructure Status Report noted that 18 of
the 42 projects were ready for a NATO audit. However, because the report
does not document audit request dates, we could not determine how many audit
requests had been submitted. None of the 18 projects was within the 2-year
guideline for audit completion: the average elapsed time since contract
completion was 8 years and the longest elapsed time since contract completion
was 13 years.

Complying With NSIP Project Closeout Policies

The NATO Program Office was not complying with Atlantic Division
requirements for requesting JFAIs within 6 months of contract completion
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because the NATO Program Office had not established the closeout of NSIP
projects as a priority, and the Atlantic Division did not require its NATO
Program Office to report on the status of NSIP projects.

Priority of Project Closeouts. Officials in the NATO Program Office stated
that closeout of NSIP projects was a low priority because it did not have the
necessary staff resources. The officials stated that their emphasis was on
managing new and ongoing projects. In particular, emphasis on new projects
was important because the NATO Program Office designs new projects and
construction cannot begin until the design has been completed. They also stated
that the NATO Program Office had not been adequately staffed for several
years. The program manager and assistant NATO coordinator have been
primarily responsible for project closeouts. A staff shortage existed from 1997
through 2000 because the assistant NATO coordinator left for an assignment
with the NATO international staff in Brussels, Belgium, and was not replaced in
the NATO Program Office. Then, shortly after the assistant NATO coordinator
returned to duty in the NATO Program Office, the program manager left. The
program manager’s position was not filled until July 2001. Without adequate
staff for about 4 years, the NATO Program Office concentrated on higher
priority work and allowed lower priority work, such as closing out NSIP
projects, to slip.

Reporting on NSIP Project Closeouts. The Atlantic Division did not require
the NATO Program Office to prepare and submit an annual report to the
Defense Advisor in accordance with Atlantic Division, Naval Facilities
Engineering Command, Instruction 4000.2A. The instruction requires the
NATO Program Office to provide information about projects expected to be
completed and ready for a JFAI in the next calendar year. However, the
Atlantic Division instruction did not require the NATO Program Office to
provide the status of all of the completed projects or to include contract
completion dates and request dates for JFAIs and audits.

Because the NATO Program Office was not required to report on NSIP project
closeouts, it did not have adequate metrics for tracking project closeouts.
Specifically, although the internal NATO Infrastructure Status Report included
contract award and contract completion dates and the Atlantic Division’s master
listing of NATO audits included audit completion dates, those documents did not
contain sufficient data to readily determine whether the NATO Program Office
requested JFAIs and audits on time. The Defense Advisor needs planned
project completion dates, JFAI request dates, JFAI completion dates, and audit
request dates to ensure that JFAIs and audits are requested on time. That
information would provide the Defense Advisor with the status of NSIP projects
and would identify workload for the next calendar year, project delays, and
other areas of concern.

Discharging Responsibilities

The United States has not fully discharged its responsibilities to NATO for NSIP
projects until NATO completes a JFAI, performs an audit of project costs, and
issues a certificate of final financial acceptance. Until then, the United States is
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accountable for all NSIP funds authorized and expended. According to officials
in the NATO Program Office, delays in the steps needed to close out NSIP
projects increase the risk that DoD Components lose supporting documents.
Also, personnel who are knowledgeable about the projects may no longer be
available. The officials in the NATO Program Office also stated that delays
increase the possibility that the configuration of NSIP-funded facilities may
change. For example, NSIP-funded equipment may be replaced or moved to a
different location. When project costs are not fully supported, the

U.S. Government may be held responsible for the unsupported costs.
Therefore, it is important for the United States to promptly close out NSIP
projects by ensuring that JFAIs and NATO audits are requested on time.

Recommendations and Management Comments

C. We recommend that the Commander, Atlantic Division, Naval Facilities
Engineering Command:

1. Enforce the procedures of Atlantic Division, Naval Facilities
Engineering Command, Instruction 4000.2A, “Atlantic Division, Naval
Facilities Engineering Command Role and Responsibilities in Participating
in the North Atlantic Treaty Organization Infrastructure Program,”
August 12, 1986, on submitting:

a. Requests for Joint Formal Acceptance Inspections.

b. Annual reports to the Supreme Allied Commander
Atlantic, listing all projects that are expected to be completed and ready for
a Joint Formal Acceptance Inspection in the following calendar year.

Management Comments. The Assistant Secretary of the Navy (Installations
and Environment) concurred. For Recommendation C.1.a., the Assistant
Secretary stated that since July 2000 the NATO Program Office has been
submitting requests for JFAIs as soon as projects were completed and as-built
drawings became available. For Recommendation C.1.b., the Assistant
Secretary stated that the NATO Program Office will submit annual reports to
the Supreme Allied Commander Atlantic.

2. Expand Atlantic Division, Naval Facilities Engineering
Command, Instruction 4000.2A to state:

a. How soon after the completion of a Joint Formal
Acceptance Inspection the North Atlantic Treaty Organization Program
Office should request an audit by the North Atlantic Treaty Organization.

b. That the annual report to the Supreme Allied Commander
Atlantic should be submitted to the Supreme Headquarters Allied Powers
Europe and the Defense Advisor to the U.S. Mission to the North Atlantic
Treaty Organization and that the report include the closeout status of all
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completed projects. Closeout status data should include the contract
completion date and request dates for Joint Formal Acceptance Inspections
and audits.

Management Comments. The Assistant Secretary of the Navy (Installations
and Environment) concurred. For Recommendation C.2.a., the Assistant
Secretary stated that Atlantic Division, Naval Facilities Engineering Command,
Instruction 4000.2A will be amended to require that requests for audits of
projects be prepared after receiving final acceptance documents from NATO.
For projects where the Atlantic Division, Naval Facilities Engineering
Command, is not the design and construction agency, the instruction will also
require that the Atlantic Division provide advice and assistance to the
responsible agency. For Recommendation C.2.b., the Assistant Secretary stated
that Atlantic Division, Naval Facilities Engineering Command, Instruction
4000.2A will be amended to include the Supreme Headquarters Allied Powers
Europe in the distribution list for the “Semi Annual Infrastructure Progress
Report” and that audit request dates will be added to the report, if feasible. The
Assistant Secretary noted that the U.S. Mission to NATO already receives that
report. The estimated completion date for amending the instruction is June 28,
2002.
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Appendix A. Audit Process

Scope

We evaluated DoD oversight and management of NSIP. To understand

DoD participation, we reviewed 10 U.S.C. 2806, “Contributions for North
Atlantic Treaty Organizations Security Investment Program.” We reviewed
DoD directives and regulations, memorandums of understanding and agreement,
Military Construction Appropriation Acts for FY 1999 through FY 2001,
program budget decisions for NSIP, and the FY 2002 Military Construction
Program Amended Budget for NSIP dated July 2001. We also reviewed Office
of Management and Budget circulars; National Institute of Science and
Technology standards; NATO, USEUCOM, and U.S. Army Europe and
Seventh Army guidance; and the Chief Financial Officers Act of 1990. In
addition, we reviewed a USACE (Europe District) schedule of outstanding
recoupments. To identify closeout policies for NSIP projects, we reviewed
Atlantic Division, Naval Facilities Engineering Command, Instruction 4000.2A,
August 12, 1986. Also, we reviewed the NATO Program Office, Atlantic
Division, Infrastructure Status Report, dated June 20, 2001, and the Atlantic
Division’s master listing of NATO audits dated April 9, 2001, for compliance
with project closeout policies. In addition, we reviewed NATO Infrastructure
Committee memorandums and decision sheets and NATO financial statements
for FY 1999 and FY 2000. The documents we reviewed were dated from
September 1955 through October 2001.

We interviewed officials from the offices of the Under Secretary of Defense for
Acquisition, Technology, and Logistics; Under Secretary of Defense
(Comptroller); Under Secretary of Defense for Policy; and Joint Staff. We
visited the U.S. Mission at NATO headquarters in Brussels, Belgium; the

U.S. Army Europe and Seventh Army in Mons, Belgium; the U.S. European
Command in Vahingen, Germany; and the U.S. Joint Forces Command in
Norfolk, Virginia, to determine whether DoD Components implemented the
DoD portion of NSIP according to DoD policies and procedures. We also
visited the Atlantic Division, Naval Facilities Engineering Command, in
Norfolk, Virginia, and its Engineering Field Activity at Aviano Air Base, Italy,
to review NSIP contract records for compliance with project closeout policies
and procedures. To determine the methods used to recoup U.S. funds from
prefinanced projects, we visited USACE (Europe District) in Wiesbaden,
Germany. In addition, we visited the Defense Finance and Accounting Service,
Europe, in Kaiserslautern, Germany, to review the financial support it provides
for NSIP.

Limitations to Audit Scope. The review of records related to recoupments was
limited because documents were damaged or destroyed in a fire at USACE
(Europe District) in March 1998. Also, USACE (Europe Division) lost other
recoupment data when the personal computer that stored the information
malfunctioned.
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High-Risk Area. The General Accounting Office has identified several
high-risk areas in DoD. This report provides coverage of the DoD Financial
Management high-risk area.

Methodology

We evaluated the effectiveness of DoD oversight and management of NSIP.
Specifically, we identified requirements established by the Office of
Management and Budget, the General Accounting Office, DoD, and NATO
international staff for NSIP and performed the following actions.

e We examined the methodology used by USACE (Europe District) to
account for the recoupment of funds from NSIP projects prefinanced
by the United States.

e We evaluated Defense Advisor procedures for making NSIP
commitments and reporting contingent liabilities.

o We reviewed NATO policies for closing out NSIP projects and
examined the methods used by the Atlantic Division, Naval Facilities
Engineering Command, to close out NSIP projects and monitor
project data.

o We identified procedures used by the Comptroller to establish the
foreign currency exchange rate for NATO programs and adjust the
budget authority provided to the U.S. Mission for NSIP.

Use of Computer-Processed Data. We did not rely on computer-processed
data to conduct the audit.

Audit Type, Dates, and Standards. We performed this financial-related audit
from April through December 2001 in accordance with generally accepted
government auditing standards.

Contacts During the Audit. We visited or contacted individuals and
organizations within DoD. Further details are available on request.

Management Control Program Review

DoD Directive 5010.38, “Management Control (MC) Program,” August 26,
1996, and DoD Instruction 5010.40, “Management Control (MC) Program
Procedures,” August 28, 1996, require DoD organizations to implement a
comprehensive system of management controls that provides reasonable
assurance that programs are operating as intended and to evaluate the adequacy
of the controls.

Scope of the Review of the Management Control Program. We reviewed the
adequacy of USEUCOM and USACE (Europe District) management controls
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over prefinancing and recoupments of NSIP projects and over the reporting of
contingent liabilities to the Assistant Secretary of the Army (Financial
Management and Comptroller). Specifically, we reviewed USEUCOM
procedures for recouping funds from NSIP projects prefinanced by the United
States and for reporting the status of prefinanced projects. At USACE (Europe
District), we reviewed management controls over recording recoupments in
accounting records with supporting documentation. At the U.S. Mission to
NATO, we reviewed Defense Advisor management controls for recording
U.S. Government commitments to NATO. At the Atlantic Division, Naval
Facilities Engineering Command, we reviewed the management control program
for project closeouts.

Adequacy of Management Controls. We identified material management
control weaknesses at USEUCOM as defined by DoD Instruction 5010.40.
USEUCOM management controls did not ensure that recoupments were
aggressively pursued. Recommendation A.1., if implemented, will correct the
identified weaknesses and could result in potential monetary benefits of

$38.6 million (see finding A). A copy of the report will be provided to the
senior official responsible for management controls at USEUCOM.

Prior Coverage

No prior audit coverage has been conducted on NSIP during the last 5 years.
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Appendix B. Comptroller Adjustments to
NSIP Appropriations

Defense Advisor officials expressed concern that the Comptroller was not
making all appropriated NSIP funds available for use. We reviewed FY 2001
program budget decisions for NSIP made by the Comptroller and the FY 2001
appropriation for NSIP. The Comptroller did not make all FY 2001 NSIP funds
available to the Defense Advisor during that fiscal year because of fluctuations
in foreign currency exchange rates. FY 2001 funds that were not made
available during that fiscal year were to be made available during FY 2002.

The Comptroller adjustments for the foreign currency fluctuations were
appropriate.

NATO Common Currency. In January 1996, the NATO Senior Resource
Board established a common currency unit, the NATO Accounting Unit (NAU),
for NATO member countries to use for conducting NATO business transactions.
The NAU is based on a constant rate of 139.66 Belgian francs per NAU.
Although DoD uses the NAU exchange rate, which is updated each quarter, to
record disbursements for NSIP projects, DoD uses an exchange rate established
before each fiscal year to obligate funds for NSIP projects. For each
disbursement, differences between the obligation and disbursement exchange
rates affect the foreign currency fluctuation account. When the obligation
exchange rate is higher than the disbursement exchange rate, DoD transfers the
excess funds into the foreign currency fluctuation account. When the obligation
exchange rate is lower than the disbursement exchange rate, funds from the
foreign currency fluctuation account help pay the disbursement.

Requirement for DoD to Reduce Appropriation. Congress reduced amounts
in the DoD Appropriations Act, FY 2001, Public Law 106-259, by

$856.9 million for Operation and Maintenance, Military Personnel, and Defense
health programs because of favorable foreign currency fluctuations. That
appropriation required DoD to decrease the budgeted amounts for overseas
programs, including NSIP, because the public law did not list specific programs
to be affected.

Reducing Appropriations by Adjusting Exchange Rates. To reduce
the appropriation for Operation and Maintenance, Military Personnel, and
Defense health programs, the Comptroller adjusted the budgeted foreign
currency exchange rates for FY 2001. For new NATO obligations, the foreign
currency exchange rate budgeted for NAUs was reduced from $3.64 to $2.81
per NAU.

Applying the Adjusted Exchange Rates to NSIP. For its FY 2001
budget, DoD requested $190 million to fund NSIP commitments. At the
budgeted exchange rate of $3.64 per NAU, DoD could purchase 52.2 million
NAUs. Congress, however, appropriated only $172 million for NSIP. That
appropriation allowed DoD to purchase only 47.3 million NAUs at $3.64 per
NAU. In Program Budget Decision No. 313, “NATO Security Investment
Program,” November 20, 2000, the Comptroller reduced NSIP funds available
during FY 2001 from $172 million to $132.6 million by applying an exchange
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rate of $2.81 per NAU. However, that still allowed DoD to purchase

47.2 million NAUs, and the Defense Advisor was able to operate NSIP at the
funding level appropriated by Congress. In addition, Program Budget Decision
No. 313 called for DoD to reduce its FY 2002 budget request for NSIP by
$39.3 million, the amount that the Comptroller had reduced NSIP funds for

FY 2001.

In Program Budget Decision No. 741, “Major Budget Issues — Army and
Defense-Wide,” January 12, 2001, the Deputy Secretary of Defense increased
NSIP FY 2001 funds by $13.9 million for the purchase of an additional
4.9 million NAUs. That decision allowed DoD to purchase a total of
52.2 million NAUs during FY 2001 and to support NSIP at the level of the
FY 2001 NSIP budget request. After Program Budget Decision No. 741, DoD
still had $25.4 million of FY 2001 NSIP funds that could be used to reduce the
NSIP FY 2002 budget request.
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Appendix C. Outstanding Recoupments

As of August 2001, USACE (Europe District) listed outstanding recoupments of
$115.6 million. The outstanding recoupments included $8 million from

21 projects prefinanced by the Army, $11.6 million from 7 projects prefinanced
by the Navy, and $96 million from 56 projects prefinanced by the Air Force.
The following tables show the outstanding recoupments by the date the most
recent information was received by USACE (Europe District), project title,
project location, and estimated amount recoupable.

Date of Latest
Document

January 1982
April 1982
July 1983
July 1983
July 1983
July 1983
June 1984
July 1984

July 1984
July 1984

July 1984
July 1984
July 1984
July 1984
July 1984

October 1985
January 1986
March 1986
September 1990
December 1995

Total

Table C-1. Outstanding Army Recoupments

Project Title

October 1978 Patriot Neuheilenbach IRS

LRSP WADS
LRSP WADS
LRSP WADS
LRSP WADS
LRSP WADS
LRSP WADS
Grease Ramps
Upgrade Technical
Supply Building
Upgrade M & A Building
Upgrade Technical
Supply Building
Upgrade M & A Building
Upgrade M & A Building
Upgrade M & A Building
Upgrade M & A Building
Restore TRU/APRS
Warehouse
Restore M & A Building
Hawk Ready Building
Maintain Building
Restore Water Supply
Repair Runway

Source: USACE (Europe District)

Project Location

Balesfeld, Germany
Hanua, Germany
Sennelager, Germany
Barme, Germany
Leeder, Germany
Phillipsburg, Germany
Reitscheid, Germany
Doernwasserlos, Germany

Codogne, Italy
Bettembourg, Luxembourg

Cakmakli, Turkey
Corlu, Turkey
Erzurum, Turkey
Ismit, Turkey
Ortakoy, Turkey

Livorno, Italy
Kriegsfeld, Germany
Grafenwoehr, Germany
Lemberg, Germany
Werl, Germany
Tuzla, Bosnia

Estimated Amount
Recoupable

$ 28,000
115,000
602,000
225,000
261,000
602,000

5,000
26,000

528,000
158,000

35,000
60,000
65,000
70,000
65,000

2,107,251
250,000
267,000
122,000
235,000

2,125,000

$7,951,251
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Date of Latest
Document

July 1995
September 1996
June 1997
June 1997

June 1997
October 1997
October 1997

Total

Table C-2. Outstanding Navy Recoupments

Project Title Project Location
Restore Hanger Souda Bay, Italy
Runway Overlay Rota, Spain

Tactical Support Center
Technical Evaluation of
Runway
Refueling System
Replace Parking Apron
Runway Repair

Sigonella, Italy

Sigonella, Italy
Sigonella, Italy
Sigonella, Italy
Sigonella, Italy

Source: USACE (Europe District)

Estimated Amount

Recoupable

$ 15,000
957,000
0

79,000
6,475,000
1,992,768
2,078,085

$11,596,853
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Table C-3. Outstanding Air Force Recoupments

Date of Latest Estimated Amount
Document Project Title Project Location Recoupable
September 1973 Additional RECT Facilities Ramstein, Germany $ 1,420,000
November 1980 Restore T/T PADS Lights Aviano, Italy 343,000
March 1983 Replace Switchboard Decimannu, Italy 7,000
December 1983 Restore Aircraft PKG APR Rhein Main, Germany 1,531,000
February 1984 Restore MOD
Shelters Drain Ramstein, Germany 316,000
March1985 Restore Base Roads Aviano, Italy 161,000
February 1986  MOD Munitions Storage Incirlik, Turkey 8,750,000
March1986  Restore Engine Test ST Aviano, Italy 79,000
April 1986  Restore Aprons Taxitract Ramstein, Germany 457,000
May 1987 Extend Vehicle POO
Hardstand Decimannu, Italy 46,000
June 1988 POMSS Medical Storage
Facility Incirlik, Turkey 1,076,000
June 1988 Medical Warehouse Bentwater, United Kingdom 1,026,000
September 1988 Threshold Lights Hahn, Germany 308,000
March1989 Restore Airfield Pavement Ramstein, Germany 1,611,000
April 1989 Widen Taxiway Ramstein, Germany 134,000
April 1989 POMSS Medical
Storage Facility Spangdahlem, Germany 1,200,000
May 1989 Internal RAD ZULU Loop Aviano, Italy 8,000
May 1989 Medical Warehouse Boscombe Dow,
United Kingdom 720,000
May 1989 Restore Water System Mildenhall,
United Kingdom 748,800
June 1990  Repair Airfield Lighting Incirlik, Turkey 360,000
October 1990  GLCM GAMA Shelters
BERM RPR Comisco, Italy 144,000
January 1991 Engine Test Stand Alconbury, United Kingdom 94,000
May 1991 Engine Test Apron Bentwater, United Kingdom 288,000
June 1991 Replace M & 1 Aprons Aviano, Italy 334,000
July 1991 Medical Warehouse Karup, Denmark 1,005,000
October 1991  A/C Hydrant Fuel System Decimannu, Italy 2,266,000
June 1992 Repair Hanger Door Spangdahlem, Germany 475,000
January 1993 Construct RFTF Alconbury, United Kingdom 287,000
April 1993 Restore PAD DOR Drives Aviano, Italy 531,000
May 1993 Hydrant Refueling System Aviano, Italy 1,380,000
June 1993 Air Freight Terminals Aviano, Italy 307,000
April 1994 Ammunition Facility M & 1 Aviano, Italy 99,000
May 1995 MOD INTRANS APRON
B/933 Aviano, Italy 194,000
June 1997 Fuel Cell Maintenance
Facility Aviano, Italy 490,000
June 1997 Upgrade Water
DIST/FLTLN Pipe Aviano, Italy 223,000
June 1997 Restore Hanger Aviano, Italy 12,000
June 1997 Youth Center Addition Aviano, Italy 980,000
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Table C-3. Outstanding Air Force Recoupments (cont’d)

Date of Latest
Document

July 1997
April 1988
July 1998
January 1999
April 1999
N/A*
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Total

*Not available.

Project Title

Replace Fuel Farm
Sound Suppression
Replace R/W Ends
Repair Fire Station
Construct Chemical
Storage Facility

Restore Maintenance Hanger

Addition to Munitions

Facility

Project Location

Sigonella, Italy
Bitburg, Germany
Spangdahlem, Germany
Sigonella, Italy

Fairford, United Kingdom
Mildenhall,
United Kingdom
Lakenheath,
United Kingdom

Provide Lighting Protection Welford, United Kingdom

Restore Taxiway Apron
Restore A/C Washrack

Restore Communication

Facility

Provide Consolidated

Squadron

Maintenance Workshop

Construct Air

Reconnaissance Facility

Provide South JFSI

Hydrant Refueling Phase 1
Hydrant Refueling Phase 2
Repair Tank Fill Stand

Fairford, United Kingdom
Lakenheath,
United Kingdom
Mildenhall,
United Kingdom
Mildenhall,
United Kingdom
Mildenhall,
United Kingdom
Mildenhall,
United Kingdom
Mildenhall,
United Kingdom
Moron, Spain
Moron, Spain
Moron, Spain

Construct Main Gate

Facility

Source: USACE (Europe District)

Incirlik, Turkey

Estimated Amount
Recoupable
$ 5,990,902

210,000
2,313,090
1,956,343

431
2,000,000

958,464
4,155,840
2,744,352

275,161
4,182,048

15,039,648
10,561,824
4,013,568
7,967,232
N/A

N/A
1,907,276
2,325,024

$96,012,003
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Appendix D. Letter Addressing Liability
Reporting

As discussed in finding B, the Federal Accounting Standards Advisory Board
formed a task force to research liability reporting issues and Federal Financial
Accounting Standards in response to a request from the Federal Aviation
Administration. The Federal Aviation Administration asked for guidance on
reporting liabilities associated with financial commitments made to airport
authorities prior to execution of grant agreements. The Federal Accounting
Standards Advisory Board concluded that if the future outflow of the Federal
resources is probable and measurable, the financial commitment should be
recorded on financial statements as a contingent liability. However, because the
Federal Aviation Administration could not reasonably estimate the amount of its
financial commitment, it should disclose only the contingent liability in the notes
to financial statements to notify the readers of the magnitude of the contingent
liability. Because the Defense Advisor can obtain information from NATO to
reasonably estimate its financial commitment for NSIP projects, DoD should
report that commitment as a contingent liability on its DoD agency-wide
financial statements. The June 11, 2001, letter from the Federal Accounting
Standards Advisory Board follows.
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Federal Accounting Standards Advisory Board

June 11, 2001

Mr. Patrick J.Heidenthal, Acting Director
Office of Financial Management

U.S. Department of Transportation
Federal Aviation Administration

800 Independence Avenue, S.W.
Washington, D.C. 20591

Dear Mr. Heidenthal:

In response to your February 25, 2000 and May 1, 2000 letters requesting guidance on the
appropriate recording of transactions for the Federal Aviation Administration (FAA)
grants, the Accounting and Auditing Policy Committee (AAPC) set up a Task Force that
researched the issues and Federal Financial Accounting Standards. The Task Force has
concluded that additional guidance on this matter is not warranted at this time. .

Staterent of Federal Financial Accounting Standards (SFFAS) No. 5 provides guidance
on liabilities resulting from grant agreements. Under its provisions, transactions
resulting from the government's entering into grant agreements are classified as non-
exchange transactions (SFFAS No. 5, paragraph 25).

What complicates the situation is that, prior to grant execution, the FAA enters into
letters of intent with airport authorities (sponsors). The letters of intent document the
agreement between the Federal Government to fund a portion of the costs of airport
improvements and schedule the amounts of the funding that, subject to enactment of
appropriations, will be provided. Under these agreements, sponsors can and do begin
construction. However, they are not permitted to submit billings to the FAA until budget
authority has been established and the grant agreement executed. The letters of intent
have been used in a manner and to the extent that their track record for funding (all have
been funded) appears to trigger the logic of paragraph 33 of SFFFAS No. 5 which defines
probable.

441 G Street NW, Matlstop 6K17V, Washington, DC 20548 «(202) 512-7350 #fax 202 512-7366
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Paragraph 33 also indicates that liabilities may exist prior to the provision of budgetary
resources. While some may argue that the letter of intent is not legally binding, SFFAS
No. 5 indicates that FASAB intended to establish a logical difference between accounting
liabilities and legal liabilities. Paragraph 129 in the Statement's Basis for Conclusions
(Appendix A) indicates that "Obligations become legally enforceable claims against the
Federal Government in different ways and at different points within transaction cycles
that relate to various programs. Paragraph 132 of the Appendix goes on to state, "In the
case of federal liabilities, some future outflows of resources are so likely that they should
be recognized as accounting liabilities in general purpose financial reports before all the
other events necessary to create a legally enforceable claim against the government
exists."

Finally, paragraphs 38 through 42 of the Statement set forth the cxiteria for contingent
liability recognition and/or disclosure. Paragraph 38 of SFFAS No. 6 establishes that a
contingent liability should be recognized when among its other criteria, the future
outflow or sacrifice of resources is measurable.

The FAA and the Department of Transportation (DOT) Office of Inspector General staff
stated on several occasions that the amount of the liability could not be reasonably
estimated. The Task Force concluded that according to the standards, if the outflow of
the resource is probable but not measurable then the liability should be disclosed
(SFFAS No. 5, paragraphs 40-42). It is our understanding the disclosures added to the
FAA and the DOT-consolidated financial statements are the result of decisions by
management and its auditors. The disclosures alert the readers of the financial
statements to FAA's contingent liability and give some indication of its magnitude.

Based on the above review of SFFAS No. 5, we did not find that further guidance was
needed. We welcome future communications with FAA on other matters that we may be
of assistance.

Sincerely,

L] (rmes
Wendy M. Cormes

Executive Director, FASAB
Chairperson, AAPC

CC: John L. Meche, Deputy Assistant Inspector General
Financial & Information Technology Audits
U.S. Department of Transportation

441 G Strect NW, Mailstop 6K17V, Washington, DC 20548 ¢ (202) 512-7350 ¢fax 202 512-7366
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Appendix E. Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition, Technology, and Logistics
Deputy Under Secretary of Defense (Installations and Environment)
Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Under Secretary of Defense for Policy
Assistant Secretary of Defense (International Security Affairs)
Defense Advisor, U.S. Mission to NATO

Department of the Army

Commander, U.S. Army Europe and Seventh Army

Assistant Secretary of the Army (Financial Management and Comptroller)

Auditor General, Department of the Army

Commander and Chief of Engineers, U.S. Army Corps of Engineers
Commander, U.S. Army Corps of Engineers, Europe District

Department of the Navy
Naval Inspector General
Auditor General, Department of the Navy

Commander, Naval Facilities Engineering Command
Commander, Naval Facilities Engineering Command, Atlantic Division

Department of the Air Force

Commander, U.S. Air Forces in Europe
Assistant Secretary of the Air Force (Financial Management and Comptroller)
Auditor General, Department of the Air Force

Unified Commands

Commander in Chief, U.S. European Command
Commander in Chief, U.S. Joint Forces Command

Non-Defense Federal Organizations

Office of Management and Budget
Department of State
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

House Committee on Appropriations

House Subcommittee on Defense, Committee on Appropriations

House Committee on Armed Services

House Committee on Government Reform

House Subcommittee on Government Efficiency, Financial Management, and
Intergovernmental Relations, Committee on Government Reform

House Subcommittee on National Security, Veterans Affairs, and International
Relations, Committee on Government Reform

House Subcommittee on Technology and Procurement Policy, Committee on
Government Reform
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U.S. European Command Comments

HEADQUARTERS
UNITED STATES EUROPEAN COMMAND
Office of the Chief of Staff
UNIT 30400
APO AE 09131

ECCS

MEMORANDUM FOR Director, Readiness and Logistics Support Directorate, Inspector
General, Department of Defense, 400 Army Navy Drive, Arlington, Virginia 22202-4704

SUBJECT: USEUCOM Comments on the DOD IG Draft Audit Report of the NATO Security
Investment Program

1. Reference: Memorandum, DOD IG Director, Readiness and Logistics Support Directorate,
21 DEC 01, subject: Audit Report on DOD Management of the North Atlantic Treaty
Organization Security Investment Program (Project No. D2001LG-0109).

2. Thank you for the opportunity to review and comment on your NATO Security Investment
Program (NSIP) draft report.

3. I concur with Finding “A” indicating that EUCOM has not adequately pursued recoup t
from prefinanced projects. Below are comments regarding the recommendations for EUCOM
included in the Draft Report.

. RECOMMENDATION: Develop written procedures for managing NSIP.
COMMENT: EUCOM J4 Engineers are developing a EUCOM Directive to outline the roles and
responsibilities for the NSIP, including prefinancing, recoupment, and budgeting procedures.
The estimated completion date for the publication of the directive is 31 May 02.

b. RECOMMENDATION: Establish a system to track the status of NSIP projects.
COMMENT: EUCOM J4 Engineers have developed a database to track NSIP projects. EUCOM
J4 Engineers will review all projects with the US Mission to NATO, the EUCOM Components,
and the Corps of Engineers Europe District on a quarterly basis. The first quarterly review is
scheduled for 05 Mar 02.

¢. RECOMMENDATION: Validate the recoupments due to the United States.
COMMENT: EUCOM J4 Engineers are compiling a list of all prefinanced projects. EUCOM
will track each prefinanced project, including the likelihood of NATO Infrastructure Committee
authorization, actions required to obtain NATO authorization, and an estimated date the
recoupment is expected. The list of “Outstanding Recoupments” included in the Draft Report is
not a definitive list since many of the projects are ineligible for recoupment (not executed by the
US, not authorized by NATO, awaiting project completion and acceptance, or already recouped).
Over half of the projects on the list (43 of 84) are ineligible for recoupment (sce Enclosure 1).
The most recent projects (from 1996) were tracked and easy to validate. For the older projects,
due to the lack of available records, it will be more difficult to confirm if the projects are
ineligible or that US funds were expended and NATO authorization granted so that recoupment
can occur. Due to the amount of information requiring research, the review is expected to be
completed by 30 Sep 02.
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ECCS

SUBJECT: USEUCOM Comments on the DOD 1G Draft Audit Report of the NATO
Security Investment Program

4. The actions noted above will greatly improve the tracking and management of the NSIP
process. EUCOM J4 Engineers have taken on the role to be the central point of contact for ail
NSIP related issues to ensure recoupment of funds. The EUCOM point of contact on the NSIP
and the Draft IG report is Lt Col Duane Padrick, DSN 430-5326.

FOR IN
ey OJM
Encl DANIEL J. PETROS
Projects Not Eligible for Recoup Li General, USA
Chief of Staff
CF:
Defense Advisor, US Mission to NATO
Naval Inspector General
Auditor General, Department of the Army
2
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Department of the Army Comments

LY TG

ATTETO OF March 12, 2002

MEMORANDUM FOR DEPARTMENT OF DEFENSE INSPECTOR GENERAL,
OFFICE OF THE ASSISTANT INSPECTOR
GENERAL FOR AUDITING, (ATTN: THE
READINESS AND LOGISTICS SUPPORT
DIRECTORATE), 400 ARMY NAVY DRIVE (ROOM
B01), ARLINGTON, VA 222024704

SUBJECT: Draft Audit Report, Dol Managemant of the North Atlantic Treaty

Organization Security Investment Program, Projact No.
D2001LG-0109

Al the attachment is our response to the above subject audit. \We concur
with the recommeandation as stated. For the FY 2002 Contingent Liability Data
Call we will specifically request, from the USAREUR Deputy Chief of Staff for
Resource Managamant, the U.5. financial commitments for the North Allantic
Treaty Organization Sacurity Investment Program projects to ba raporied as
contingent liabilities on the financial statements.

Point of contact for this action is Peter Langevin who can be reached at
langepb@hqda.army.mil

M. Landrum Il

Colonel, Finance Comsa
Acting Deputy Assistant Secretary of
the Army (Financial Operations)

et () erme
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DoD Management of the North Atlantic Treaty Organization
Security Investment Program

Project No. D2001LG-0109 Dacember 21, 2001

Recommendations

B.2. We recommend that the Assistant Sacretary of the Ay (Finandal
Management and Complroller) ensure that U.S. financial commitments for the North
Aflantic Treaty Organization Security Investiment Program projects are included in the
Annual DoD Agency-wide financial statemnents.

Assistant Secretary for the Army (Financial Management and Comptroller) ASA
(FMAC): Concur. Cumently, ASA (FMAC) execules a contingent lablity data call each
year throughaout the Army. Beginning with the fiscal year 2002 data call, we will include
a spadific request from USAREUR and Seventh Army for the U.5. inancial commilments
for the North Allantic Treaty Organizalion Securlty Investment Program projects. This
will ensure these amounts will be identified and reported each year in the financial
statermnents,
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Department of the Navy Comments

DEPARTMENT OF THE MAVY
THE ASSTETANT SECRETANT GF THE Savr
[INETALLATIONE AND ENY HONMENT]
100 REET BLRTAGER
ASHRETON, 0 1038000

15 Fabruary 2002

MEMORANDUM FOR THE INSPECTOR GENERAL, DEPARTMENT OF DEFENSE

Subj: DRAFT AUDIT REPORT ON DOD MANAGEMENT OF THE NORTH
ATLANTIC TREATY ORGANIZATION SECURITY INVESTMENT
PROGRAM (N5TP) (PROJECT NO. D2001LG-0108)

Ref: () DODIG Draft of a Proposed Audit Report (Project No.D2001LG-01109)
dated 21 Dec 01

Encl: (1) Department of the Navy Comments on Recommendations

Thank you for the opportunity to provide comments on the draft report. The
Department of the Navy's comments on the recommendations in reference (a) are
provided in enclosure (1).

The objectives in reference (a) were 1o determine how NSIP requirements were
identified, contracted, revalidated, and closed out; and to determine whether the
Department of Defense (DoD) executive agent adequately accounted for the (DoD))
portion of NSIP funds.

The draft audit recommendations were that DoD) needed to improve management
of financial recoupments and to follow closeout procedures for NSIP projects. The
Department of Navy concurs and is implementing procedures to comply.

NTJ,.LA...

H. T. Johnson

Copy ta:

CNO (N09B23)
CNO (N44)
NAVAUDSVC
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Department of the Navy
Comments on Recommendations
DRAFT PROPOSED AUDIT REPORT, “DOD MANAGEMENT OF THE NORTH
ATLANTIC TREATY ORGANIZATIONS SECURITY INVESTMENT PROGRAM"
(Project NO. D2001LG-0108) of December 21, 2001

RECOMMENDATION Cl. We recommend that the Commander, Atlaotic Division,
Naval Facilities Engineering Command:

1. Enforce the procedures of Atlantic Division, Naval Facilities Engineering
Command, Instruction 4000.2A, “Atlantic Division, Naval Facilities Engineering
Command Role and Responsibilities in Participating in the Marth Atlantic Treaty
Organization Infrastructure Program,™ August 12, 1986 on submitting:

a  Requests for Joint Acceptance [nspections.

b.  Annual reports to the Supreme Allied Commander, Atlentic, listing all
projects that are expected to be completed and ready for a Joint Formal
Acceplance Inspection in (he following calendar year.

RESPOMSE:

l.a. Concur: Beginning July 2000, the NATO Program Office has been submitting
requests for Joint Formal Acceptance Inspections as soon as projects have been
completed and as-built documentation has become available.

Lb. Concur: The NATO Program Office will comply.

ACTION CONSIDERED COMPLETE

RECOMMENDATION C2. We recommend that the Commander, Atlantic Division,
Naval Facilitics Engincering Command:
2. Expand Atlantic Division, Naval Facilities Engineering Command Instruction
4000.2A 1o state:

a.  How soon after the completion of a Joint Formal Acceptance Inspection
the North Atlantic Treaty Organization Program Office should request
an audit by the North Atlaptic Treaty Organization.

b, That the annual report to the Supreme Allied Commander, Atlantic
Command, should be submitted to the Suprems Headquarters Allied
Powers Europe 2nd the Defenss Advisor to the T.S. Missicn to the
North Atlantic Treaty Organization and that the report include the
closeout status of all completed projects. Closeout status data should
include the contract completion date and request dates for Joint Formal
Acceptance Inspections and audits,
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RESPONSE:
2.a. Concur: Atlantic Division, Naval Facilitics Engineering Command, Instruction
4000.24 will be amended as indicated below,
) Projects for which the Atlantic Division, Naval Facilities Engineering
Command is the design and construction agency: the NATO Program
Office shall request the audit of projects after the FA document has
been accepled by the Infrastructure Commitiee and received by the
MNATO Program Office.
(ii) Projects for which the Atlantic Division, Naval Facilities Engineering
Command is not the design and construction agency: The NATO
Program Office shall advise and assist the apeney responsible for the
execution of the projects and shall formally request for the agency the
audit of project(s) after the FA document has been accepted by the
Infrastructure Committes and received by the NATO Program Office.
2.b. Concur; Atantic Division, Maval Facilities Engineering Command, Instruction
4000.2A will be amended as indicated helow,
(ifi) The NATO Program Office shall include in the distribution list of the
Semi Annual Infrastructure Progress Repont (SAIPR) Supreme
Headquariers Allied Powers Europe (SHAPE).
Note: Currently, the NATO Program Office releases twice a year the Semi
Annual Infrastructure Progress Report (SAIPR) to the Supreme Allied
Commander, Atlantic (SACLANT), U.S. Mission to NATO and ather
Commands (NATO & U.S.). This report provides complete information on
the status of ective projects to includs contrect completion date and request
dates for Joint Formal Acceplance Inspections. The report has not been
formated to include information such ag the date the audit was requested.
The progrum that produces this report uses RBASE as the platform. IT
feasible, the program will be modified 1o incorporate this additional piece
of information.

Estimated Completion Date: 28 June 2002
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U.S. Mission to NATO Comments

UNITED STATES MISSION
D

THE
NORTH ATLAMTIC TREATY ORGAMZATION
[USHNATE)
PSC 81 APO AE 08724

JATO URCIASSIFIED

10 January 2002

Memorandum for Mr. Shelron R. Young
Director, Readiness and Logistics
Support Directorate
Inspector Gensral, Department of Defense

Subject: RAudit Report on DOD Management of the North
Atlantic Treaty Organization Security Investment
Program |(Project Ho. D2001LG-0109%9)

Thank you for the opportunity to review and comment on
your draft rapert on the NATO Security Investment Program
(MSIR) .

I concur with your finding B relative te my office not
raporting contingent liabilities for U.5. fimancial
commiTments to the HS5IP. As your draft report indicates,
my staff were not aware of the Chief Finaneial Officers
Act anmd DOD policy that requirze such reporting. I have
row established procedurss tas report NSIP financial
liabilities for each project autherized by the MAIO
Infrastructurse Commicres to the Headguarters, U.5. Army
Eurocpe, Deputy Chief of Staff Resource Management [HQs
USAREUR DCSAM), WATO Rescurce Support Branch (AEAGE-HD] at
SHAFE, Belgium, in the same manner that U.S. ebllgations
to the NSIF are reported. This reporting commenced with
the first meeting of the Infrastructure Coemittes in 2002,
that eof January 8. Furthemrmore, I have informed the
USAREUR DCSRM of your recommendarion that the financial
commitments be reported in annual DOD Agency-wide
financisl statemesnts.

I neither contur aor nonconcur on your other findings
which address issues primarily the responsibility of other
Dafernss organitations.

Thank you for your offer of & formal briefing on tha
results of the avdit. I do not feel this is necessary, as
gpur respective staffs have worked closely and harmonicusly
on the audit and appear to have no significant differences
of opindion.




T

As enclosure, I am providing minor corrections or
clarifications that you may wish to incorpozate in your
final raport.

Lo B futitzz

Evan G. Galbraith

Secretary of Defense
Representative, Europe, and
Defenge Rdvissr, US Miszsisn

Enclasure;
als

Cy ta (W/o enclosure):

Commander in Chief, USEDCOM

¥aval Inspector General

Auditer Generzl, Department of the Army




Suggested Correcticns ex Clarifications

Fage i, first paragraph, fourth line: Delete "and
maintained®, a3 facilities maintenance has nevar hean
eligible for WSIP funding. Construction, restoratiom,
modernization, and, under cestain circumstainces, lesasing
of facilities can be eligibla.

Page i, first paragraph, penultimate _ine: Change "MATO
approval™ to "Infrastructure Committes notation”.
Prafinancing statements are not approved, but only neoted,
whick does not constitute agreement that the work is
eligible or will ever be Iunded by the NSIF. However, it
does preserve the right of the host nation te sask N5SIP
reimbursemant should the work be(coma) eligible, be
propoged for funding by a3 MATO Strategic command, and have
sufficient priority to merit receipt of limited available
funding.

Fage 1., second paragrzaph of "HATO Guidance.® last
sentence: Add "or that HATO will pay reasonable
termination costs should a decision be taken to terminate
the design or construction.” HNumerous proiects have been
cancelled dus te changing militacy requirzements, and MATO
haa paid the host nations termination costs.

Page 16, second paragzaph, lines 13 and 14: Change To
read, "took 3 job with a HATO Rgency." The Atlantic
Divisien NATO Frogram Meaager assumed a positisn with the
HATO Adir Coomand and Control System Management Agency
(MACHA) .
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